Appendix G: Project Status of Roadway
| mprovements as of
August 2001



TIME LEAD
FRAME AGENCY

Central Maui
S County
S County
S County
S County
S County
S County

August 10, 2001

MAP  CURRENT
STATUS

ID

Ccs1

CC85

CD156

CC83

CC155

CC1~4

CON

CON

DES

CON

CON

CON

PROJECT DESCRIPTION

Maui Lani Pkwy, Kaahumanu Ave to
Kuihelani Hwy--Construct 2 lane rd

Waiale &, Kuikahi Dr, Mahdani St
Extns--Extn of Mahaani St and
Kuikahi St and widening and drainage
improvements to existing Waiale St

Wakea Ave, Kaahumanu Ave to
Puunene Ave--Widen to 4 lanes

Kamehameha Ave Extn, Southern
Terminus to Maui Lani Pkwy--Extn of
2lanerd

Wakea St at Kea St--Install traffic
signal

Wakea St at Hoohana St--Install
traffic signal
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SCHEDULE (Completion Date)

PE

NA
NA

Oo0

OX@]

NA
NA

0o

COST (x $1,000)
DES

NA
NA

C
C
mid-2004

NA
NA

0o

CON

NA

$21,100**

late-2001
$3,300**

|ate-2005
$5,500

NA
$4,100**

late-2001
NA

late-2001
NA

REMARKS

Developer funded

Developer funded

Developer funded



TIME

LEAD

FRAME AGENCY

S

August 10, 2001

County

County

County

County

County

County

County

County

MAP  CURRENT
STATUS

ID

CD113

CD87

CD146

CD147

CD29

CD112

CP312

CP313

DES

DES

DES

DES

DES

DES

PE

PE

PROJECT DESCRIPTION

Waiale Rd Improvements & Bridge
Replacement, Mill St to Mahalani St

Papa Ave, Kaahumanu Ave to Kahului
Beach Rd--Construct 4 lane extn

Mill St, Market St to L Main St--
Widen

Market St, Main St to Piihana Rd--
Widen to 2 lanes with curb, gutter,
sidewalks and drainage

Lower Main St Improvements, Phase
I, Hala St to Mill St (road widening
wi/curb, gutters, sidewalks and
drainage)

Lono Ave Traffic Signal Upgrade at
Kamehameha Ave

Papa Ave Imp, Kaahumanu Ave to
Lono Ave
Widen from 2 to 4 lanes and drainage

Papa Ave Imp, Lono Ave to Puunene
Ave
Widen from 2 to 4 lanes and drainage
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SCHEDULE (Completion Date)

PE

oX@ oX@] Oo0

0o

C
C

FY 2002

FY 2002

COST (x $1,000)
DES

mid-2004
$400

mid-2004
$200

mid-2004
$400

mid-2003
$600

mid-2003

mid-2002
$50

FY2003
$300

FY 2003
$100

CON

late-2005
$8,800

late-2005
$5,100

late-2005
$3,300

late-2004
$5,500

late-2004
$4,800

early-2003
$400

FY 2004
$4,200

FY 2004
$1,700

REMARKS



TIME

LEAD

FRAME AGENCY

S

August 10, 2001

County

County

County

County

County

State

State

MAP  CURRENT

ID

CP314

CP315

CD22

CD120

CC82

SD30

SD7D

STATUS

PE

DES

DES

DES

CON

DES

DES

PROJECT DESCRIPTION

Kane St Imp, Kaahumanu Ave to
Kamehameha Ave

Kamehameha Ave Imp, Wakea Ave to
Lono Ave

Widen from 2 to 4 lanes and drainage

Papa Ave/Lono Ave Traffic Signa

Kanaloa Ave |mprovements, Mikohu
Lp to Kahului Bch Rd

(road widening wi/curb, gutters,
sidewalks and drainage)

Kamehameha Ave Traffic Signa
Improvements at Hina Ave

Onehee Ave Extn, Southern Terminus
to Maui Lani Pkwy--Extn of 2 lane rd

Kuihelani Hwy Widening,
Honoapiilani Hwy to Puunene Ave--
Widen from 2 to 4 lanes

Puunene Ave at Wakea Ave, Traffic
Signal Modernization
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SCHEDULE (Completion Date)

COST (x $1,000)

PE

FY 2002

FY 2001

0o

NA
NA

DES

FY 2003
$200

FY2002
$50
mid-2001
NA

late-2002
$50

NA
NA

late-2001
$1,100

mid-2001
$30

CON REMARKS

FY 2004
$3,000

FY 2003
$250
late-2003
$2,000

mid-2003
$250

NA Developer funded
$5,100**

late-2002
$10,700

early-2002
$200



TIME

FRAME AGENCY

S

August 10, 2001

LEAD

State

State

State

State

State

State

MAP  CURRENT
ID STATUS  PROJECT DESCRIPTION

SD16P2 DES Puunene Ave Widening, Kuihelani
Hwy to Hansen Rd; and Mokulele
Hwy Widening, Hansen Rd to Vicinity
of cane haul rd--Widen to create a 4-In
divided arterial and construct
underpass (Phase [1A)

SD128 DES Puunene Ave Traffic Signal
Improvements, Kaahumanu Ave to
Kuihelani Hwy--Install traffic signal
system at Papa Ave, Coordinate signal
operation

SD15 DES Dairy Rd Intersection Improvements at
Kele St

SD7C  DES Kamehameha Ave at Puunene Ave,
Traffic Signal Modernization

SD132 DES Kahului Beach Rd at Small Boat
Harbor--Construct left turn lane and
median refuge lane

SD131 DES Kahului Beach Rd at Kaihee PI--
Congtruct median refuge lane
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SCHEDULE (Completion Date)

PE

C
C

oX@]

00

oOo0

0o

COST (x $1,000)
DES CON REMARKS

late-2001 NA
$3193  $14,000

mid-2002 early-2003
$60 $600

late-2001 early-2002
$40 $400

mid-2001 early-2002
$30 $200

mid-2002 early-2003
$40 $100

mid-2002 late-2002
$30 $70



TIME LEAD
FRAME AGENCY

S State
S State
S State
M County
M State
M State
M State

August 10, 2001

MAP  CURRENT
ID STATUS  PROJECT DESCRIPTION

SD130 DES Kaahumanu Ave Traffic Signal
Installation at Lunalilo St--Install
traffic signal system, coordinate
exiging signds

SC252 CON Main St and Kaahumanu Ave
Resurfacing and Kaahumanu Ave
Traffic Signal Modernization

SD16P1 DES Mokulele Hwy Widening, Vicinity of
Kealiapond Drwy to Piilani Hwy
(Phase |A)

CL84C LRP Lono Ave Extn, Southern Terminus to
Kuihelani Hwy--Extn of 2 lane rd

SD16P2 DES Mokulele Hwy Widening, Vicinity of
cane haul rd to North Mehameha Loop
(Phase 11B)

SD16P1 DES Mokulele Hwy Widening, North
Mehameha Loop to South Mehameha
Loop (Phase IC)

SD16P1 DES Mokulele Hwy Widening, South
Mehameha Loop (Old Airport Rd) to
Vicinity of Kealia Pond Driveway
(Phase 1B)
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SCHEDULE (Completion Date)

PE

C
C

Oo0

Oo0

NA
NA

NA
NA

NA
NA

NA
NA

COST (x $1,000)

DES

CON REMARKS

mid-2002 early-2003

$60

C
C

FY 2003
NA

NA
NA

FY 2006
NA

FY 2005
NA

FY 2004
NA

$400

late-2002
$9,200

NA
$23,000

NA Developer funded
$2,000**

NA
$23,000

NA
$15,000

NA
$15,000



T

IME LEAD

FRAME AGENCY

L

County

County

County

State

State

State

State

State

August 10, 2001

SCHEDULE (Completion Date)

MAP CURRENT COST (x $1,000)
ID  STATUS PROJECT DESCRIPTION PE DES CON

CL88C LRP Waiae Dr, Kaahumanu Ave to NA NA NA
Honoapiilani Hwy--Widen to 4 lanes NA NA  $18,600**

CL89C LRP Imi Kala St, Kahekili Hwy to L Main NA NA NA
St--Various rd extns NA NA $6,400**

CL86C LRP Mahalani Extn (Puunene Bypass), NA NA NA
Mokulele to Kuihelani Hwys-- NA NA  $11,500**
Construct 2 lane Puunene Bypass rd

SL56A LRP Hana Hwy, Kaahumanu Aveto Dairy NA NA NA
Rd--Widen from 4 to 6 lanes NA NA $2,900**

SL77C LRP Kahekili Hwy, Waiehu Beach Rd to NA NA NA
Waihee Valley Rd--Widen from 2 to 4 $8,300"*
lanes

SD53 DES Kuihelani Hwy, Puunene Aveto NA NA NA
Kahului Airport--Construct 2 lane rd C C $40,000**
to bypass Dairy Rd

SL54A LRP Puunene Ave Widening, Kaahumanu NA NA NA
Ave to Wakea Ave--Widen from 2 to NA NA $2,400**
4 lanes

SL72C LRP Puunene Ave, Wakea Ave to NA NA NA
Kuihelani Hwy--Widen from 2 to 4 NA NA $2,400**
lanes
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REMARKS



TIME

LEAD

FRAME AGENCY

L

State

MAP  CURRENT
STATUS

ID

SL80C

LRP

PROJECT DESCRIPTION

Waiehu Beach Rd, Kahului Beach Rd
to Kahekili Hwy--Widen from 2 to 4
lanes

East Maui and Upcountry

S

August 10, 2001

County

County

State

State

State

State

State

CD117

CD151

SD21

SD134

SD111

SD133

SD59A

DES

DES

DES

DES

DES

DES

DES

Makawao Ave Improvements(road
widening w/curbs, gutters, sidewalks
and drainage)

Pulehu Rd Improvements, Pulehu Rd
to Holopuni Rd (Phase I1)

Hana Hwy Repairs and Maintenance
at Various Locations, MP 11.4, 12.8,
14.3, 19.3, Phase | (restoration to 2
lanes)

Hana Hwy Improvements, Uakea Rd
to Keawa Pl

Haleakala Hwy Intersection
Improvements at Makani Rd

Hana Hwy Improvements at Baldwin
Ave

Haleakala Hwy, Hana Hwy to
Pukalani--Widen from 3 to 4 lanes
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SCHEDULE (Completion Date)

PE

NA
NA

OX@] Oo0

oX@]

00 Oo0 oX@]

Oo0

COST (x $1,000)

DES

NA
NA

mid-2004
$200

late-2001

NA

micd-2001
NA

NA
$200

mid-2003
$50

NA
$500

mid-2005
$700

CON

NA
$5,400**

late-2005
$1,200

mid-2002
NA

NA
$3,700

NA
NA

mid-2004
$500

NA
NA

NA
$19,800

REMARKS



SCHEDULE (Completion Date)

TIME  LEAD MAP  CURRENT COST (x $1,000)
FRAME AGENCY ID  STATUS PROJECT DESCRIPTION PE DES CON REMARKS
M State SP3 LRP Paia Alternative Rdwy, Spreckelsville NA NA NA
to Hookipa Park--Contruct 2 lane rd to NA NA NA
bypass Paia Town
L State SL73C LRP Hana Hwy, Dairy Rd to Baldwin Ave-- NA NA NA
Widen from 4 to 6 lanes from Dairy NA NA  $21,600**

Rd to Haleakala Hwy and from 2 to 4
from Haleakala Hwy to Baldwin Ave

L State SP2 PE Kihei-Upcountry Highway late-2001 NA NA
Construct 2 lane rd bypass of $1,900 7,000 70,000
Mokulele Hwy

(Haliimaile Rd/Haleakala Hwy to
Kaonoulu S/Riilani Hwy intersection)

L State SL79C LRP Kula Hwy, Pulehu to Kula Junction-- NA NA NA
Widen from 2 to 4 lanes NA NA $13,000* *
L State  SL78C LRP  Pukaani Bypass, Haliimaile Rd to NA NA NA
Kula Hwy--Widen from 3 to 4 lanes NA NA $5,100**
South Mauwi

mid-2002 late-2003
$500 $6,400

S County CD250 DES North-South Collector Rd, Kaonoulu
St to Waipuilani Rd

oX@]

August 10, 2001 Page 8 of 13



TIME

LEAD

FRAME AGENCY

S

August 10, 2001

County

County

County

County

County

County

County

MAP  CURRENT
STATUS

ID

CP316

CD116

CD104

CC135

CD28

CC103

CD118

PE

DES

DES

CON

DES

CON

DES

PROJECT DESCRIPTION

Ohukai Rd Imp, So Kihei Rd to
Hoalike St

Widen w/curbs, gutters, walks,
bikeway and drainage

Waipuilani Rd Improvements, S Kihel
Rd to N/S Collector Rd

(road widening w/curbs, gutters,
sidewalks and drainage)

Traffic Signal Improvements at S
Kihel Rd, Lipoa

Traffic Signal Improvements at S
Kihei Rd and Keala Pl

South Kihei Rd Improvements Phase
IV, Lipoato Kulanihakoi St

(road widening w/curb, gutters,
sidewalks and drainage)

SKihei Rd Improvements, Phase I11
Welakahao Rd to Lipoa St

SKihel Rd Improvements, Ohukai St
to Uwapo Rd

(road widening w/curbs, gutters,
sidewalks and drainage)
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SCHEDULE (Completion Date)

PE

FY 2002

oX@] OX@] 0o oOo0

oX@]

0o

COST (x $1,000)
DES

FY 2003
$300

mid-2004
$100

NA
$80

C
C

mid-2002
$300

C
C

mid-2005
$300

CON

FY 2004
$2,200

late-2005
$1,100

NA
$1,200

NA
$300

late-2003
$7,000

early-2002
$6,300

late-2006
$3,300

REMARKS



TIME

LEAD

FRAME AGENCY

S

August 10, 2001

County

County

County

County

County

State

MAP  CURRENT
STATUS

ID

CD66B DES

CD115

CL251

CP317

CD114

SD7B

DES

DES

PE

DES

DES

PROJECT DESCRIPTION

North-South Collector Rd, Uwapo Rd
to Kaonoulu St--Widen existing
Kenolio Rd

Welekahao Rd Improvements, SKihel
Rd to N/S Callector Rd

(road widening w/curbs, gutters,
sidewalks and drainage)

North-South Collector Rd, Halekuai
Rd to Auhana Rd

Road A, Waipuilani Rd to Lipoa St
Road B, So Kihel Rd to North/South
Collector Rd

New 2 lane rd w/6 ft paved shldr and
drainage

SKihel Rd Improvements,
Kulanihakoi St to Ohukai St
(road widening w/ curbs, gutters,
sidewalks and drainage)

Fiilani Hwy at Lipoa &, Traffic Signal
Modernization
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SCHEDULE (Completion Date)

COST (x $1,000)

PE

C
C

Oo0

FY 2003

OX@]

0o

DES

mid-2005
$600

mid-2004
$200

mid-2003

FY2004

mid-2004
$300

mid-2001
$30

CON

late-2006
$6,000

late-2005
$1,200

late-2004
$4,000

FY 2005
$4,000

|ate-2005
$3,300

early-2002
$200

REMARKS



TIME LEAD
FRAME AGENCY

S State
L County
L County
L State
L State
West Maui
S County
S County

August 10, 2001

MAP  CURRENT
STATUS

ID

SD129

SL71C

CL301

SP74C

SL300

CD105

CC136

DES

LRP

LRP

LRP

LRP

DES

CON

PROJECT DESCRIPTION

Fiilani Hwy Traffic Signd Installation
at Kanani Rd--Install traffic signal
system, check geometrics and sight
distance at intersection, intersection

lighting.

North-South Collector Rd, Alanui
Kedlii to Keonekai Rd

Mauka Kihel Bypass

Riilani Hwy, Mokulele Hwy to
Wailea--Widen from 2 to 4 lanes

PFiilani Hwy Extension, Waileato
Ulupaakua

Dickenson St Extn, Honoapiilani Hwy
to Lahaina Bypass

L Honoapiilani Rd Improvements, Ph
111 Mahinahina Stream Bridge to
Hoohui Rd
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SCHEDULE (Completion Date)

PE

C
C

NA
NA

NA
NA

NA
NA

NA
NA

oX@]

COST (x $1,000)

DES

CON

mid-2002 mid-2003

$50

NA
NA

NA
NA

NA
NA

NA
NA

mid-2003
$300

C
C

$300

NA
NA

NA

NA

NA
$21,600**

NA
NA

late-2004
$3,500

late-2001
$1,900

REMARKS



TIME LEAD
FRAME AGENCY

S County
S State
S State
S State
S State
S State
S State
M State

August 10, 2001

MAP  CURRENT

ID STATUS
CD101 DES
SC160 CON
SC39 CON
SP1 PE
SC37 CON
SD7A  DES
SD11  DES
SPAA  PE

PROJECT DESCRIPTION

L Honoapiilani Rd Improvements,
Phase 1V, Hoohui Rd to Napilihau Rd
(road widening w/curb, gutters,
sidewalks and drainage)

Honoapiilani Hwy Traffic Signal
Modernization, Leidii St to Shaw S

Honoapiilani Hwy Widening,
Kuihelani Hwy to N Kihei Rd--Widen
from 2 to 4 lanes

Honoapiilani Hwy Passing Lanes
Feasiblity Study, Maalaea Harbor to
Puamana

Honoapiilani Hwy Bypass, Demoalition
of Ikena Ave (Phase I1)

Honoapiilani Hwy at Akahele &,
Traffic Signal Modernization

Honoapiilani Hwy Widening, Maalaea
Rd to North Kihei Rd

Lahaina Bypass, Launiupoko to
Honokowai (Ph 1)--Construct 2 lane
access to Honoapiilani Hwy
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SCHEDULE (Completion Date)
COST (x $1,000)

PE

C
C

oX@

OX@]

late-2001
$400

0o

C
C

late-2001
$600

DES CON

mid-2002 late-2003

$400 $4,800
C late-2001
C $1,000
C NA
C $7,500
NA NA
NA NA
C NA
C $300
mid-2001 NA
$90 $900
mid-2001
$600 $8,100

late-2003 NA
$11,200  $85,000

REMARKS



TIME LEAD MAP  CURRENT
FRAME AGENCY ID STATUS

M State SP4B PE

L State SL76C LRP

L State LRP

August 10, 2001

PROJECT DESCRIPTION

Lahaina Bypass, Laniupoko to
Honokowai (Ph 2)--Widen from 2 to 4
lanes

Honoapiilani Hwy, Maalaea Harbor to
Lahaina Bypass--Widen from 2 to 4
lanes

New Mauka State Facility, Olowalu
area to Lahaina bypass
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SCHEDULE (Completion Date)

COST (x $1,000)

PE

late-2001
$400

NA
NA

NA
NA

DES

late-2003
$7,600

NA
NA

NA
NA

CON

NA
$57,300

NA
$87,200**

NA
NA

REMARKS
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